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ESTIMATE RUN 10/09/2001

ESTIMATE SUMMARY 07:58:45

CONTID: C13250         ESTIMATE NO: 0002 PROG 1999

PCN: 13250-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

JCT SH 14 I-25 - FT COLLINS PERCENT TIME:

PROJECT NO: STA 0253-170                  

JCT SH 14 I-25 - FT COLLINS

NAME OF ROAD: I 25

PROJECT COUNTIES: LARIMER

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 10/05/2001 DATE TIME STARTED 08/13/2001

P.O. BOX 336638 DATE LET 07/12/2001 DATE WORK BEGAN

 DATE AWARDED 07/20/2001 DATE TIME STOPPED 03/04/2002

 DATE CONTRACT EXECUTED 08/02/2001 DATE ACCEPTED 03/04/2002

GREELEY CO 80633     970 346 8323 DATE NOTICE TO PROCEED 08/13/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 649,820.50 PARTICIPATING $ $ 189,626.92

AWARD PROJECT AMT: 584,025.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,467.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.38

WORK DAYS

WORK DAYS

51.05%

318,089.88

189,626.92

189,626.92

188,159.69

$

$

$

$

331,730.62

0.00

331,730.62

0.00

331,730.62

-2,761.01

0.00

328,969.61

0.00

AMOUNT DUE 328,969.61 188,159.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 188,159.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

38.0 TIME ALLOW: 64

ORIG TIME ALLOW: 60
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PCN: 13250-BID    ESTIMATE RUN 10/09/2001

PROJECT: STA 0253-170                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF STRUCTURE 1.000

2.000

202-00001  
 

3.000

EACH

700.00000 2,100.003.000

1,400.00

0010 REMOVAL OF PIPE DELETED BY  FM 105 0.000

0.000

202-00033  
 

0.000

EACH

900.00000 0.000.000

0.00

0015 REMOVAL OF END SECTION 1.000

0.000

202-00037  
 

1.000

EACH

200.00000 200.001.000

0.00

0020 REMOVAL OF DELINEATOR 20.000

12.000

202-00090  
 

47.000

EACH

5.00000 160.0032.000

60.00

0025 REMOVAL OF MEDIAN COVER 63.000

15.000

202-00195  
 

78.000

SY  

33.00000 2,574.0078.000

495.00

0030 REMOVAL OF CURB 553.000

90.000

202-00201  
 

643.000

LF  

6.00000 3,858.00643.000

540.00

0035 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

82.000

SY  

30.00000 0.000.000

0.00

0040 *REMOVAL OF ASPHALT MAT 1,292.000

1,012.000

202-00220  
 

4,716.000

SY  

6.00000 13,824.002,304.000

6,072.00

0045 *REMOVAL OF PAVEMENT MARKING 33.000

0.000

202-00250  
 

4,419.000

SF  

2.20000 72.6033.000

0.00

0050 REMOVAL OF OVERHEAD SIGN STRUCTURE 0.000

0.000

202-00805  
 

1.000

EACH

3,600.00000 0.000.000

0.00

0055 REMOVAL OF GROUND SIGN 11.000

6.000

202-00810  
 

24.000

EACH

105.00000 1,785.0017.000

630.00
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PCN: 13250-BID    ESTIMATE RUN 10/09/2001

PROJECT: STA 0253-170                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

4.000

EACH

250.00000 0.000.000

0.00

0065 *REMOVAL OF GUARDRAIL TYPE 3 0.000

326.000

202-01130  
 

601.000

LF  

4.00000 1,304.00326.000

1,304.00

0070 *REMOVAL OF END ANCHORAGE 0.000

2.000

202-01300  
 

4.000

EACH

500.00000 1,000.002.000

1,000.00

0075 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 149.000

386.000

203-00060  
 

981.000

CY  

22.00000 11,770.00535.000

8,492.00

0080 BLADING 0.000

0.000

203-01500  
 

29.000

HOUR

90.00000 0.000.000

0.00

0085 TOPSOIL 0.000

0.000

207-00205  
 

843.000

CY  

7.00000 0.000.000

0.00

0090 STOCKPILE TOPSOIL 238.000

13.000

207-00210  
 

843.000

CY  

5.00000 1,255.00251.000

65.00

0095 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

33.000

EACH

30.00000 0.000.000

0.00

0100 *SILT FENCE DELETED BY FM 105 0.000

0.000

208-00020  
 

0.000

LF  

3.25000 0.000.000

0.00

0105 MODIFY INLET 0.750

0.250

210-04020  
 

1.000

EACH

1,500.00000 1,500.001.000

375.00

0110 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

2.000

ACRE

1,400.00000 0.000.000

0.00
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PCN: 13250-BID    ESTIMATE RUN 10/09/2001

PROJECT: STA 0253-170                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

2.000

ACRE

1,200.00000 0.000.000

0.00

0120 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

305.000

LB  

4.00000 0.000.000

0.00

0125 *AGGREGATE BASE COURSE (CLASS 6) 302.080

861.740

304-06000  
 

2,240.960

TON 

20.00000 23,276.401,163.820

17,234.80

0130 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

57.580

403-00720  
 

165.360

TON 

175.00000 10,076.5057.580

10,076.50

0135 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 
CMO 5

0.000

366.380

403-33741  
 

1,194.190

TON 

49.00000 17,952.62366.380

17,952.62

0140 24 INCH CORRUGATED STEEL PIPE 276.000

0.000

603-10240  
 

276.000

LF  

74.00000 20,424.00276.000

0.00

0145 24 INCH STEEL END SECTION 1.000

0.000

603-30024  
 

1.000

EACH

400.00000 400.001.000

0.00

0150 INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

2,700.00000 2,700.001.000

0.00

0155 MANHOLE SLAB BASE (5 FOOT) 1.000

0.000

604-30005  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0160 MANHOLE SLAB BASE (10 FOOT) DELETED BY FM 105 0.000

0.000

604-30010  
 

0.000

EACH

2,400.00000 0.000.000

0.00

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

894.000

LF  

13.00000 0.000.000

0.00
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PCN: 13250-BID    ESTIMATE RUN 10/09/2001

PROJECT: STA 0253-170                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *TRANSITION TYPE 3L 0.000

0.000

606-01395  
 

2.000

EACH

300.00000 0.000.000

0.00

0175 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

3.000

EACH

3,800.00000 0.000.000

0.00

0180 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,299.000

661.000

609-21010  
 

2,097.000

LF  

13.00000 25,480.001,960.000

8,593.00

0185 CURB AND GUTTER TYPE 2 (SECTION II-B) 258.000

137.000

609-21020  
 

568.000

LF  

18.00000 7,110.00395.000

2,466.00

0190 MEDIAN COVER MATERIAL (DECORATIVE) 0.000

10,887.000

610-00010  
 

17,165.000

SF  

5.00000 54,435.0010,887.000

54,435.00

0195 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

28.000

EACH

18.00000 0.000.000

0.00

0200 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

17.000

EACH

21.00000 0.000.000

0.00

0205 *SIGN PANEL (CLASS I) 0.000

4.000

614-00011  
 

90.000

SF  

18.00000 72.004.000

72.00

0210 *SIGN PANEL (CLASS II) 0.000

12.000

614-00012  
 

100.000

SF  

20.00000 240.0012.000

240.00

0215 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

542.000

SF  

21.00000 0.000.000

0.00

0220 *STEEL SIGN POST (2 INCH ROUND) 0.000

11.000

614-01502  
 

93.000

LF  

15.00000 165.0011.000

165.00
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PCN: 13250-BID    ESTIMATE RUN 10/09/2001

PROJECT: STA 0253-170                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

11.000

614-01552  
 

258.000

LF  

33.00000 363.0011.000

363.00

0230 *DETOUR PAVEMENT 0.000

176.000

621-00450  
 

176.000

SY  

40.00000 7,040.00176.000

7,040.00

0235 *CONSTRUCTION SURVEYING 0.430

0.120

625-00000  
 

1.000

L S 

17,000.00000 9,350.000.550

2,040.00

0240 *MOBILIZATION 0.481

0.481

626-00000  
 

1.000

L S 

55,000.00000 52,910.000.962

26,455.00

0245 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

57.000

GAL 

260.00000 0.000.000

0.00

0250 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30205  
 

375.000

SF  

17.00000 0.000.000

0.00

0255 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 0.000

0.000

627-30210  
 

60.000

SF  

11.00000 0.000.000

0.00

0260 *FLAGGING CMO 5 105.500

277.000

630-00000  
 

674.000

HOUR

25.00000 9,562.50382.500

6,925.00

0265 *TRAFFIC CONTROL INSPECTION 5.000

10.000

630-00007  
 

32.000

DAY 

120.00000 1,800.0015.000

1,200.00

0270 *TRAFFIC CONTROL MANAGEMENT CMO 5 15.000

22.000

630-00012  
 

63.000

DAY 

400.00000 14,800.0037.000

8,800.00

0275 *FLASHING BEACON (SOLAR) 0.500

0.000

630-80002  
 

1.000

EACH

1,000.00000 500.000.500

0.00
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PCN: 13250-BID    ESTIMATE RUN 10/09/2001

PROJECT: STA 0253-170                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.500

630-80336  
 

1.000

EACH

350.00000 175.000.500

175.00

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

1.500

630-80341  
 

10.000

EACH

80.00000 280.003.500

120.00

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CMO 5 17.500

1.500

630-80342  
 

50.000

EACH

130.00000 2,470.0019.000

195.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.500

1.500

630-80343  
 

20.000

EACH

140.00000 980.007.000

210.00

0300 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

950.00000 950.001.000

0.00

0305 *DRUM CHANNELIZING DEVICE 32.000

8.000

630-80360  
 

87.000

EACH

40.00000 1,600.0040.000

320.00

0310 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
DELETED BY FM 105

0.000

0.000

630-80363  
 

0.000

EACH

60.00000 0.000.000

0.00

0315 *TRAFFIC CONE 50.000

0.000

630-80380  
 

100.000

EACH

16.00000 800.0050.000

0.00

0320 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0330 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13250-BID    ESTIMATE RUN 10/09/2001

PROJECT: STA 0253-170                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 F/A QUALITY INCENTIVE PAYMENT DELETED BY CMO 4 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A ELECTRIC SERVICE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 CONC BARRIER (TEMP) MCR LINE 1, ITEM 630, CONCRETE 
BARRIER(TEMP)

0.000

168.000

630-80370  
 

336.000

LF  

24.50000 4,116.00168.000

4,116.00

0375 VERT PANEL MCR LINE 2 - ITEM 630, VERTICAL PANEL 0.000

0.000

630-80350  
 

5.000

EACH

40.00000 0.000.000

0.00

0380 *REMOVAL OF ASPHALT MAT (PLANING) CMO #5 0.000

0.000

202-00240  
 

1,891.000

SY  

5.25000 0.000.000

0.00

0385 UNCL EXCAV (CIP) UNCLASSIFIED EXCAVATION (CIP) MCR 
LINE 3 - ITEM 203

0.000

0.000

203-00010  
 

280.000

CY  

16.50000 0.000.000

0.00

0390 GEOTEXTILE (SEPARATOR) (CL B) GEOTEXTILE (SEPARATOR) 
(CLASS B) , MCR LINE 4 - ITEM 420

0.000

0.000

420-00131  
 

787.000

SY  

3.85000 0.000.000

0.00

0395 ADDED ITEM (TON)/ REMOVAL OF ABC CL6, REPL BY REF# 
0400

0.000

0.000

900-00024  
 

0.000

TON 

2.30000 0.000.000

0.00

0400 ADDED ITEM (CUBIC YARD)/ ITEM 900 - REMOVAL OF ABC CL 
6, MCR LINE 5

0.000

0.000

900-00004  
 

456.000

CY  

4.00000 0.000.000

0.00
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PCN: 13250-BID    ESTIMATE RUN 10/09/2001

PROJECT: STA 0253-170                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0405 F/A REPAIR ITEM 700 - REPAIR PAVEMENT LOW SPOT, MCR 
LINE #6

0.000

0.000

700-70130  
 

0.000

F A 

2,200.00000 0.000.000

0.00

0406 F/A REPAIR ITEM 700 - REPAIR LOW SPOT, MCR LINE #6, 
CMO #8

0.000

0.000

700-70130  
 

3,194.600

F A 

1.00000 0.000.000

0.00

0410 F/A REPAIR ITEM 700 - REPAIR POTHOLE/RESTRIPE - MCR 
LINE #7

0.000

0.000

700-70130  
 

0.000

F A 

260.00000 0.000.000

0.00

0411 F/A REPAIR ITEM 700 - REPAIR POTHOLE/RESTRIP, MCR LINE
#7, CMO #8

0.000

0.000

700-70130  
 

589.890

F A 

1.00000 0.000.000

0.00

CAT 313,430.62189,626.92631,520.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,800.00000 8,800.001.000

0.00

0360 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0365 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 18,300.000.0018,300.00CURRENT AMT0400 $ $ $

$ 331,730.62189,626.92$649,820.50$CURRENT AMTPROJECT TOTAL


